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A. EXECUTIVE SUMMARY 

In the end of the year 2021 the implementation of Business Development and Innovation 

Programme within the Norwegian Financial Mechanism 2014-2020 was at the stage of 

completing the contracting process and starting the implementation of the selected projects.  

During the reporting period (the year 2021) the final decision on selection of projects was 

taken in each of the grant schemes of the first call for proposals. PARP organized 3 Selection 

Committee meetings, approved the lists of projects prepared by the Selection Committee (a 

list of projects recommended to be awarded - in each of the grant schemes, a list of projects 

recommended to be rejected - in each of the grant schemes, a reserve list of projects, which 

may be awarded if there are available funds in the budget – only in the Green Industry 

Innovation scheme) and on their basis made the final award decision. 

Later PARP published on the website the list of projects recommended to be granted support 

in each of the grant schemes – in Green Industry Innovation and Blue Growth on February 26, 

in Welfare technologies on March 18 and in SGS on June 18. Finally 160 projects were 

recommended to be granted support - 78 projects for an amount of EUR 49,863,213.26 in 

Green Industry Innovation, 12 projects for an amount of EUR 9,959,743.37 in Blue Growth, 14 

projects for an amount of EUR 13,957,497.19 in Welfare technologies and 56 projects for an 

amount of EUR 7,269,191.97 in SGS. Additionally 45 projects for and amount of EUR 

22,994,677.05 were included in the reserve list of projects in the Green Industry Innovation 

scheme. 

After publication of the lists of projects recommended to be awarded on PARP’s website the 

process of signing project contracts has started. By the end of the reporting period 119 project 

contracts have been signed for an amount of about EUR 57 million of which 35 contracts 

concerned partnership projects. 

In general, the nature of the projects recommended for support was very diverse, however a 

domination of the following sectors in the projects selected in the particular Programme 

schemes could be observed: 

 in the Green Industry Innovation scheme: the majority of the projects were planned to be 

implemented in the manufacturing (steel, wood, plastic or rubber), treatment and disposal of 

non-hazardous waste, as well as the repair of machinery and the retail sale sectors; 

 in the Blue Growth scheme: the majority of the projects were planned to be implemented in 

the amusement and recreation sector, construction of water projects, as well as the sports 

facilities; 

 in the Welfare Technologies scheme, the projects recommended for support were planned to 

be implemented in the human health and medical practice, residential care, software and 

computer programming as well as education sectors; 

 in the Small Grant Schemes for female enterprises: the majority of the projects were planned 

to be implemented in the production, health care, IT, specialized designing and development 

works as well as services and activities improving physical conditions. Additionally, in this 
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scheme 38 of selected projects were planned to be implemented in the Welfare Technologies 

area, 17 projects were planned to be implemented in the Green Industry Innovation area and 

1 project was planned to be implemented in the Blue Growth area. 

The role of the Norwegian partners in the partnership projects was also very broad and was 

related i.e.: to delivery of tangible assets adapted to the project promoters’ needs as well as 

the advisory and mentoring in the Small Grant Schemes for female enterprises.  

Considering the results of the calls, as well as those planned to be achieved after 

implementation of selected projects one can assume that: 

 the Blue Growth scheme was tailored to the needs of the Polish SMEs acting in the support 

area,  as the number of the projects submitted, the scope of those projects and the quality of 

the applications allowed to use the available allocation. 

 the Green Industry Innovations scheme was very popular among project promoters, what 

shows big interest of Polish SMEs in making their activities greener. Because the number of 

submitted applications substantially exceeded the available allocation, this scheme benefited 

the budget increase allowing to satisfy the needs of beneficiaries. 

 the Welfare Technologies scheme was very popular among the project promoters, however, 

the scope of submitted projects, as well as their quality didn’t allow to select a sufficient 

number of projects meeting the selection criteria. The most problematic were especially: the 

necessity of including into project scope a development component, addressing the projects 

to the most disadvantaged target group or using innovative medical technologies. Many of the 

submitted projects were focused rather on wellness than welfare and domination of basic 

medical services, as well as social services was visible. 

 the Small Grant Schemes for female enterprises was the most popular among the project 

promoters, however, the scope of submitted projects, as well as their quality didn’t allow to 

select a sufficient number of projects meeting the selection criteria. The most problematic 

were especially: the necessity of including into project scope a development component, 

addressing the projects to the most disadvantaged target group or using innovative medical 

technologies in the projects from the welfare area. 

PARP started also to carry out onsite and from behind the desk monitoring activities in respect 

of projects implemented on the basis of signed grant contracts. These activities were 

concentrated mainly on verification of material and financial implementation of these projects 

and their compliance with the scope of activities described in the application for support, 

correctness of procedures on selection of contractors and compliance with the requirements 

specified in the grant contract and relevant guidelines. 

On the basis of risk analysis conducted in respect of grant contracts signed until the end of 

August 2021, six projects were selected for onsite monitoring visits which took place in the 

period from November to December 2021. Additionally payment requests submitted by the 

beneficiaries were verified. Until the end of the reporting period first payments to the 

beneficiaries have been made on the basis of the approved payment requests – 12 advance 



 
 

3 

payments for an amount of about EUR 820 thousand and 7 interim payments for an amount 

of EUR 880 thousand.  

The monitoring activities and contacts with the beneficiaries show that the biggest challenge 

and difficulty for entrepreneurs is the need of selecting contractors and conducting 

procurement for the projects in compliance with the national public procurement law (the 

rule specified in the Article 8.15 of the Regulation). 

Moreover during the reporting period PARP prepared and sent the request for amendment of 

the Programme Agreement concerning changes in budget allocated to the schemes, changes 

in the Programme indicators and implementation of provision allowing for flexible use of all  

the funds remaining in the Programme which may be reallocated to the focus area of Blue 

Growth in order to announce a second round of the call for proposals in this scheme. The need 

of sending this request arose from the fact that according to the Donors’s decision of June 1, 

2021, additional EUR 10 million from the financial reserve specified in the Memorandum of 

Understanding was allocated to the Programme and that a part of the funds allocated to the 

completed calls for proposals was unused. 

This request was accepted by the Donors and Addendum to the Programme Agreement was 

signed in the beginning of November 2021. On this basis and in order to maximise the use of 

funds allocated to the Programme PARP prepared the documentation required for the 

announcement of the second call for proposals in the Blue Growth grant scheme in the 

beginning of 2022.  

During 2021 PARP implemented also various measures to encourage Polish companies and 

Norwegian entities to establish business contacts and bilateral cooperation. For this purpose 

several onsite and online bilateral events in the form of webinars and matchmakings were 

organised in cooperation with the Donor Programme Partner i.e. Innovation Norway.  

Additionally PARP prepared and implemented also the next call for proposals for bilateral 

cooperation support for Polish and Norwegian SMEs (the Travel Grants scheme)  - "Call for 

Proposals for Cooperation Development Support no. 1/2021". This call was aimed at 

supporting Polish - Norwegian bilateral cooperation development by attendance of Polish and 

Norwegian SMEs in business events taking place in Norway and Poland. Beneficiaries need to 

organise economic missions including participation in: a) selected fairs or conferences / 

congresses, b) bilateral events organised by PARP and Innovation Norway and c) business 

meetings in Poland and Norway. The call was launched on August 20, 2021. Around 60 

applications were submitted and all the budget allocated for the call was consumed. Finally 33 

applicants were selected to be granted support. 

Since all applicants of the above call were from Polish entities PARP prepared the 

documentation needed for the announcement of another call for proposals for the Travel 

Grants scheme in the beginning of 2022. This call will be only for Norwegian entities. The aim 

of the call will be to encourage Norwegian entities to participate in several bilateral events 

which will be organised and held in Poland. The aim of this call is to increase the chance of 

participation of Norwegian entities in the abovementioned events. 
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In 2021 PARP conducted informational and promotional campaign aiming at providing 

information on the Programme and the role and significance of the Donor States. The 

Programme has been promoted during abovementioned bilateral events and through the 

PARP’s website and social media. Additionally the Programme was promoted through press 

announcements and articles, radio broadcast, promotional articles and on-line campaigns. 

Information on the Programme was provided also by PARP’s information centre which advised 

applicants and beneficiaries on Programme rules. Moreover PARP organised two online 

trainings and one webinar for Beneficiaries concerning implementation of projects under the 

Programme. All of them were also published on PARP’s website and YouTube. 

Risk analysis included in the Annex 4 of this report was prepared basing on current situation, 

actual progress in Programme implementation and circumstances caused by Covid-19 

pandemic. Since the last risk analysis prepared in order to be included in the Annual 

Programme Report for the year 2020 the assessment of individual risk can differ but the 

score of overall risk of the Programme remained approximately the same. New risks have 

emerged and some of the previous risks are now outdated. 

B. PERFORMANCE 

1. Programme context 

The most important legislative change in 2020 influencing implementation of the Programme 

was the modification of the regional aid map which determines the intensity of regional 

investment aid. The former regional aid map for the years 2014-2021 expired on December 

31, 2021. Since 2022 the intensity of regional investment aid is determined in accordance 

with the Regulation of the Council of Ministers of 14 December 2021 on the establishment of 

the regional aid map for the years 2021-2027. 

As a result of the above and according to the plans of launching a second round of the call for 

proposals in the Blue Growth grant scheme and signing grant contracts in 2022, PARP needed 

to amend the regulation on providing financial aid unrelated to operational programmes by 

the Polish Agency for Enterprise Development with regard to the public aid granted in 

accordance to the regional aid map. The amendment to the abovementioned regulation was 

published in Polish Journal of Laws on December 23, 2021. 

When it comes to the economic issues influencing mostly negatively implementation of the 

Programme there are some important factors which should be taken under consideration.  

First of all the Covid-19 pandemic created a new social and economic situation and due to 

that affected many aspects of activities carried out within the Programme. It caused some 

delays especially in the assessment process which continues to influence subsequent stages 

of Programme implementation. In some cases the pandemic caused also prolonged 

procedures related to obtaining administrative decisions (such as building permits and 

environmental decisions) by the applicants submitting documents required for the 

conclusion of grant contracts. 
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Pandemic restrictions hindered also implementation of bilateral initiatives. Many of onsite 

events like trade fairs were postponed or cancelled for epidemiological reasons which forced 

the change of approach to organisation of events aiming at adjusting the formula (onsite or 

online events) and the date to the actual possibilities. 

Conditions for implementation of projects are also influenced by factors that have changed 

significantly since the deadline for submitting grant applications. In many sectors and various 

markets difficulties and delays related to supply chains have emerged since the beginning of 

the pandemic. Additionally prices of many goods, inflation rate and exchange rate of the 

zloty to the euro have increased. Financial situation in many sectors has deteriorated. The 

abovementioned market changes will probably hamper implementation of the selected 

projects. 

When analysing Programme context it is worth to underline the importance of the Green 

industry innovation grant scheme. Poland is one of the countries with a low rate of eco-

innovation (https://ec.europa.eu/environment/ecoap/indicators/index_en) and the aim of 

the abovementioned scheme is to increase the competitiveness of enterprises using green 

industry innovation solutions which contribute to the development of enterprise’s economic 

activity and at the same time better waste management, energy efficiency, lower emissions 

to the atmosphere or more efficient materials management. Similar challenges related to 

circular economy, sustainable development, energy efficiency and other environmental 

aspects are addressed also by the other Programmes which will be implemented in Poland. 

The Green industry innovation grant scheme is therefore consistent with the current trending 

purpose of the public financial support. 

On the other hand the Blue Growth grant scheme is a niche support instrument specific to 

this Programme and distinguishing it from the other Programmes addressed to Polish 

enterprises. 

Similarly the Small Grant Schemes for female enterprises fills the gap in the Programmes 

addressed to entrepreneurs in Poland. It responses to the problems existing in Poland and 

associated with usually smaller businesses and the lower survival rate of female enterprises 

than those run by men. Support which combines business financing with strengthening the 

competences to run business is a good answer to the identified reasons for this state of 

affairs (source: Global Entrepreneurship Monitor Report Poland, PARP 2017). The results of 

this scheme will be analyzed by PARP in terms of using right tools and the possibility of 

further similar financing under various Programmes.   

The Covid pandemic has strengthened the market demand for welfare products and services 

such as physical electronic devices, telemedicine, robotics and automation that increases the 

quality of life, thereby strengthening companies operating in this area. For this reason the 

scope of Welfare Technologies scheme responds well to the current market needs. It is worth 

mentioning that support for companies operating in this market is offered in many 

Programmes implemented in Poland however, in that case this specific group of 

entrepreneurs was distinguished with its unique needs and due to that this scheme should fill 

the gap in the market. The results of this scheme will be analyzed by PARP in terms of the 

possibility of offering similar support under other Programmes implemented in Poland. 
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2. Programme results 

Outcome 1: Increased competitiveness of enterprises within the focus areas of green 

industry innovation, blue growth and welfare technology 

The most significant results achieved in the programme are those related to the following 

outputs: 

1. number of SMEs supported to develop new product/technologies in green industry – the 

number of companies, who declare that thanks to the implementation of their projects, they 

would develop new products or technologies is 20, whilst the target value is 7. It means that 

almost 3 times more project promoters than it was assumed at the phase of the Programme 

preparation are willing to base their projects on their own solutions (developed by 

themselves) – instead of applying external solutions. In consequence the share of more 

innovative projects should be bigger than expected (20 out of 57 projects i.e. almost 35% 

declare that they would develop the products or technologies while implementing projects). 

Taking into account that the applicants should prove the innovativeness of their projects at 

the company’s level, the fact that they will develop products or technologies means that 

those products or technologies would be better tailored to the market or applicants’ needs. 

Thus, the level of this indicator will be significantly overachieved, as already now it exceeds 

the target level (300%), although not all the projects recommended to be supported were 

contracted. 

2. number of female enterprises supported to develop new product/technologies 

processes/solutions – the achieved number of female companies, who declare that thanks to 

the implementation of their projects would develop new products or technologies is 43 

whilst the target value was 25. It means that almost 2 times more female entrepreneurs than 

it was assumed at the phase of the Programme preparation are willing to base their projects 

on their own solutions (developed by themselves) – instead of applying external solutions. In 

consequence, the share of more innovative projects should be bigger than expected (43 out 

of 46 projects contracted in the Small Grant Schemes for female enterprises, i.e. almost 94%, 

declare that they would develop the products or technologies while implementing projects). 

The level of this indicator will be significantly overachieved, as it reached the level of almost 

180%, although not all the projects recommended for support were contracted. 

3. share of selected female enterprises supported by mentoring activities - the achieved level 

of this indicator is almost 68%, whilst the target value was 30% (31 out of 46 projects 

contracted in the Small Grant Schemes for female enterprises declare that in the course of 

the their projects’ implementation they would benefit from the mentoring services). That 

indicates high willingness of female companies to develop their managerial skills based on 

the best examples and practices present on the market. It can be assumed that this aspect of 

Programme was effectively emphasised during the Call for proposals and this is the positive 

result of the activities taken by the Programme Operator and Programme Donor Partner 

(Innovation Norway). The level of this indicator is planned to be significantly overachieved.  

It is assumed that the following Programme indicators will be achieved at the level different 

than set as target at the programming stage: 



 
 

7 

1. Enterprises supported to increase their blue growth potential (the environment in marine 

and inland waters area): 

 Number of SMEs supported to apply blue growth technologies/processes/solutions (new to 

the enterprise) 

 Number of SMEs supported to develop new product/technologies in blue growth 

 Number of SMEs supported to commercialize new technologies/processes/solutions in blue 

growth. 

The number of applications recommended for support was lower than planned at the 

programming stage, thus the level of the target indicators could not be achieved. The next 

call for projects is planned to be launched in January 2022 in order to achieve the planned 

level of the indicators. 

2. Enterprises supported to increase their innovation potential in welfare technologies: 

 Number of SMEs supported to apply technologies/processes/solutions (new to the 

enterprise) 

 Number of SMEs supported to develop new product/technologies in welfare technologies 

 Number of SMEs supported to commercialize new technologies/processes/solutions in 

welfare technologies 

The number of applications recommended for support was lower than planned at the 

programming stage, thus the level of the target indicators could not be achieved. As the 

savings which occurred after the project selection were reallocated to the new call in the 

Blue Growth scheme, the level of the indicators finally achieved will be proportional to the 

allocation finally assigned to this scheme. 

3. Female enterprises supported in the programme focus areas (green industry innovation, 

blue growth, welfare technologies) 

 Number of female enterprises supported to apply innovative 

technologies/processes/solutions (new to the enterprise) 

 Number of female enterprises supported to commercialize new 

technologies/processes/solutions 

Also in this scheme the number of applications recommended for support was lower than 

planned at the programming stage, thus the savings which occurred after the project 

selection were reallocated to the new call in the Blue Growth scheme. However, in the case 

of this scheme the level of the indicators indicated above, achievement of which is declared 

by the beneficiaries is not only adjusted to the allocation. Additionally, the number of female 

entrepreneurs declaring that they would develop new product/technologies 

processes/solutions is higher than planned and that those declaring that they would apply 
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existing innovative technologies/processes/solutions. As described below, it is in general a 

positive trend showing that the companies are willing to develop 

products/technologies/processes/solutions better tailored to their own needs or to the 

needs of their clients. 

As mentioned above, the reasons for underachievement of the target indicators is connected 

with the different than expected scope or quality of projects submitted in the schemes: Blue 

Growth, Welfare Technologies and Small Grant Schemes for female enterprises, what in turn 

resulted with smaller number of selected projects and smaller than planned allocation to be 

absorbed in those schemes. As, the savings which occurred in these schemes were 

reallocated to the Green Industry Innovation scheme and the new call in the Blue Growth. 

Therefore, the results which are expected to be achieved are proportional to the allocation 

assigned. 

The reason of the overachievement of the target indicator is the fact that the willingness of 

project promotors to develop products/technologies/processes/solutions was bigger than 

expected at the programming stage. The selection process allowed to choose projects which 

are focused not only on the application of existing solutions, but prefer development of the 

solutions better responding to their needs. 

The additional results not included in the results framework worth to be mentioned concern 

first of all the fact that the Programme benefited from an enormous interest of applicants - 

740 projects were submitted within a call for proposals organized in the 4 Programme 

schemes. The significant number of the applicants (219) were interested in getting support 

within the Green Industry Innovation scheme. In this scheme the quality of applications was 

the best – more than 50% of  projects (123) met the selection criteria: 78 were 

recommended for support and 45 were on the reserve list and could be financed thanks to 

the increase of the Programme budget. Additionally, this budget increase together with 

reallocation of savings from the Welfare technologies and Small Grant Schemes for female 

enterprises gave PARP a possibility of launching a new call for projects in the Blue growth 

scheme, what is planned in the 1st quarter of 2022. Thanks to this call the results of the 

Programme are planned to be substantially increased. The first call within the Blue Growth 

scheme was also successful – the quality of applications was good (ca 50% success rate), 

which is the good prognosis for the next call. 

As the projects are at the very early stage of their implementation, it is too early to provide 

concrete examples of the results achieved, and the above analysis is made based on the 

declarations included in the applications for which the project contracts were signed. 

Bilateral Outcome: Enhanced collaboration between beneficiary and donor state entities 

involved in the programme 

Referring to the bilateral outcome, ca. 29,5% (35 out of 119) of the concluded project 

contracts concern projects planned to be implemented in partnerships with Norwegian 

entities. As the supported projects are at the very early stage of their implementation, it is 

too early to provide concrete examples of the bilateral results achieved in the particular 

projects. The target level of this indicator is 30% and there are still about 70 projects which 
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haven’t been contracted and several of them are planned to be implemented in partnership 

with Norwegian entities. Among those some projects are considered as risky, thus in those 

cases the project contracts may not be signed. Therefore there is a risk that the target level 

of this indicator may not be fully achieved. 

However, among 31 projects with mentoring activities supported in the Small Grant Scheme 

for female enterprises 20 foresee involvement of Norwegian Mentor (more than 65%), which 

can improve achievement of the Programme indicator according to the Programme 

Agreement.  

When talking about enhancing the bilateral collaboration it is worth emphasizing that during 

2021 PARP implemented various measures to encourage Polish companies and Norwegian 

entities to establish business contacts and bilateral cooperation. In some cases the 

established cooperation may result in bilateral projects or initiatives, but probably not 

supported with the funds of the Norway Grants. The first call for proposals and the 

assessment process in each of the grant schemes had been completed and the second call for 

proposals is planned only in the Blue Growth grant scheme. The possibilities of establishing 

bilateral cooperation resulting in implementation of the partnership projects within the 

Programme are now very limited.  

In 2021 the following activities aiming at encouraging bilateral cooperation were 

implemented by PARP in cooperation with Innovation Norway: 

1. Organisation of "Accelerating energy efficiency in SMEs" webinar and online matchmaking 

event for Polish and Norwegian companies representing energy saving and related 

industries, held on February 25, 2021. The event was held during the OZE ENEX Trade Fair in 

Kielce. The purpose of this event was to transfer knowledge and experience to facilitate 

bilateral cooperation between Polish and Norwegian companies from the green technology 

sector. The webinar was attended by 39 participants including: (6 Norwegian listeners, 2 

Icelandic listeners, 1 Croatian listener, 30 Polish listeners). There were 14 meetings held 

through the b2match platform.  

2. Organisation of "Cluster benchmarking 2020: Polish clusters potential and Polish-Norwegian 

cooperation" webinar and online matchmaking event for Polish and Norwegian industrial 

clusters, held on May 26, 2021. The event was aimed at strengthening cooperation between 

Polish and Norwegian clusters and cooperation networks. The event aimed to transfer 

knowledge and experience, as well as to initiate and develop bilateral cooperation between 

Polish and Norwegian cluster organisations from the sector of green, blue and welfare 

technologies. The event on the first day was attended by 106 persons (21 entities from 

Norway, 1 entity from Iceland, 1 from Sweden, 83 entities from Poland). On the second day 

of the event 57 persons were present. The above persons represented: 7 listeners from 

Norway, 1 listener from Belgium, 1 listener from Greece, 2 listeners from Slovakia, 46 

listeners from Poland. 31 meetings took place via the b2match platform. 

3. Preparation and implementation of the next call for proposals for bilateral cooperation 

support for Polish and Norwegian SMEs (the Travel Grants scheme)  - "Call for Proposals for 

Cooperation Development Support no. 1/2021". This call was aimed at supporting Polish - 

Norwegian bilateral cooperation development by attendance of Polish and Norwegian SMEs 
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in business events taking place in Norway and Poland. Beneficiaries need to organise 

economic missions including participation in: a) selected fairs or conferences / congresses, b) 

bilateral events organised by PARP and Innovation Norway and c) business meetings in 

Poland and Norway. The call was launched on August 20, 2021. Around 60 applications were 

submitted and all the budget allocated for the call was consumed. All applicants were from 

Polish entities. More than 50% of applications concerned green technology area, around 1/3 

were focused on welfare technologies and 14% were dedicated to blue growth technologies. 

Finally 33 applicants were selected to be granted support. 

4. Preparation of documentation needed for the announcement of another call for proposals 

for the Travel Grants scheme. This call will be only for Norwegian entities. The aim of the call 

will be to encourage Norwegian entities to participate in several bilateral events which will 

be organised and held in Poland. Since the allocation for the first call was consumed by Polish 

entrepreneurs, PARP decided to target the new call at Norwegian entrepreneurs to increase 

the chance of their participation in the abovementioned events.  

5. Organisation of "Towards sustainable construction: the presence and future" seminar and 

business mixer for Polish and Norwegian companies, held in Lillestrøm on October 21, 2021. 

The event was related to green building in connection with Bygg Reis Deg 2021 in Lillestrøm. 

The purpose of this event was to transfer knowledge and experience and to develop bilateral 

cooperation between Polish and Norwegian companies in the green technology sector. The 

event was attended by 67 participants (14 persons representing organisations from Norway 

and 53 persons representing organisations from Poland). 

6. Organisation of bilateral event related to the circular economy (The 5th Norwegian Circular 

Economy Conference) in connection with Oslo Innovation Week 2021 (webinar and online 

b2b meetings). The purpose of this event was to develop bilateral cooperation between 

Polish and Norwegian companies in the green technology sector. The event was attended by 

14 participants from Poland. The event was held on November 25, 2021. 

7. Implementation of communication activities described in Annex 2 to this Report. 

8. Close and constant cooperation with the Donor Programme Partner – Innovation Norway in 

encouraging the bilateral cooperation among Polish and Norwegian entities and in the 

assessment of eligibility of Norwegian partners and quality of the project partnerships. 

As mentioned before the cooperation between PARP and the Donor Programme Partner i.e. 

Innovation Norway plays a significant role in building the bilateral relations under the 

Programme. Both institutions closely and intensively cooperated since the start of 

Programme implementation. The abovementioned cooperation is carried out at both formal 

and working levels. The formal cooperation is performed under the Cooperation Committee 

consisting of representatives of both institutions with the participation of observers i.e. 

representatives of the National Focal Point, Financial Mechanism Office and Norwegian 

Ministry of Foreign Affairs.  

In 2021 two Cooperation Committee meetings were organised during which various issues 

were discussed and agreed. Considering the perspective of Programme implementation and 

bilateral relations the most important arrangements of this Committee in 2021 concerned 

proposals for using the budget unused in the completed call for proposals and additional 

financial allocation to the Programme (launching the new call for proposals in the Blue 
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Growth grant scheme), allocation of the bilateral fund budget and types of bilateral activities, 

successive schedules of bilateral activities and events to be organized and implemented.  

When it comes to implementation of bilateral activities agreed during the Cooperation 

Committee meetings PARP and Innovation Norway closely and intensively cooperated in 

organizing bilateral events. Detailed and operational issues were discussed and agreed 

through working arrangements which allows for faster and more flexible response to 

changing conditions or circumstances. Until now both institutions successfully organized 

together several bilateral events financed from the Fund for Bilateral Relations aiming at 

encouraging bilateral relations and partnerships between Polish entrepreneurs and 

Norwegian entities in all focus areas of the Programme.   

Additional field of good cooperation of both institutions referred to joint assessment of 

partnership projects submitted in the call for proposals. The assessment of projects was 

completed in 2021. Innovation Norway verified the eligibility of the project partners and 

quality of the partnerships under the projects. Innovation Norway participated also in all 

three Selection Committee meetings as one of the observers.  

According to the results of the completed call for proposals, the types of projects selected to 

be granted support and the plans do launch second call for proposals in the Blue Growth 

grant scheme there is a chance that the target value amounting to 30% of bilateral output 

concerning donor partnership projects supported will be achieved.   

3. Implementation 

Cooperation with International Partner Organisations (IPOs) 

N/A 

C. LEARNING 

1. Monitorings carried out 

Onsite monitoring activities: 

Six projects PL-INNOVATION-0001; PL-INNOVATION-0004; PL-INNOVATION-0005; PL-

INNOVATION-0011; PL-INNOVATION-0021; and PL-INNOVATION-0032 were subject to the 

scheduled monitoring from November to December 2021. These projects have been selected 

on the basis of risk analysis conducted in respect of grant contracts signed until the end of 

August 2021. 

The monitoring visits took place onsite and during project implementation in all cases.  

The scope of the monitoring included verification of the actual existence of the project, 

actual progress of project implementation (including whether services were provided and 

supplies were delivered), delivery of product or provision of service in full compliance with 

the project agreement, compliance with information and  communication requirements, 
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existence of original financial documents and fulfilment of obligations resulting from the 

project agreement and relevant guidelines. 

In the case of five projects the results of onsite monitoring were without any reservations. In 

the case of One project there were reservations concerning only the incorrect placing of the 

logos on the website. The monitoring activities concerning project number PL-INNOVATION-

0001 included also the analysis of a payment request; in the other cases, the beneficiaries 

have not settled the expenditures yet. 

Since the projects are at an early stage of implementation and monitored beneficiaries did 

not submit documents concerning selection of contractors to PARP, relevant documents 

were not subject to verification during onsite monitoring visits.  

During onsite monitoring activities there weren’t identified any weaknesses resulting in the 

need to impose financial corrections or consider the expenditure as non-eligible.  

From behind the desk monitoring activities - payment requests verifications: 

In 2021, 43 payment requests were submitted under all four schemes: 15 - Green Industry 

Innovation; 3 - Blue Growth; 4 - Welfare technologies; 21 - Small Grants Schemes for female 

enterprises. 

The above requests included: 18 advance payment requests; 16 reimbursement requests; 3 

advance payment settlements; 4 reports on the implementation progress. 

During the verification of each payment request, the material progress described by the 

beneficiary is monitored as well as the fulfilment of information and communication 

requirements concerning  the beneficiary’s website. In the case of verification of 

reimbursement requests and advance payment settlements, the documentation concerning 

financial implementation and selection of contractors is additionally verified on a defined 

sample. Additionally it is also verified if the actual project implementation complies with the 

material scope of the project described in the application for support and with the 

requirements specified in the grant contract and relevant guidelines.   

Until the end of 2021 in the case of three payment requests some shortcomings in the 

process of selecting contractor were identified. 

2. Evaluations carried out 

Until now any evaluation has not been carried out. Programme Operator plans to carry out 

the ex post evaluation of the Programme in 2024.  

3. Lessons learned from monitoring, evaluation and implementation 

Lessons learned from the stage of projects selection: 

Considering the results of the calls, as well as those planned to be achieved after 

implementation of selected projects one can assume that: 
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 the Blue Growth scheme was tailored to the needs of the Polish SMEs acting in the suppor t 

area,  as the number of the projects submitted, the scope of those projects and the quality of 

the applications allowed to use the available allocation. 

 the Green Industry Innovations scheme was very popular among project promoters, what 

shows big interest of Polish SMEs in making their activities greener. Because the number of 

submitted applications substantially exceeded the available allocation, this scheme benefited 

the budget increase allowing to satisfy the needs of beneficiaries. 

 the Welfare Technologies scheme was very popular among the project promoters, however, 

the scope of submitted projects, as well as their quality didn’t allow to select a sufficient 

number of projects meeting the selection criteria. The most problematic were especially: the 

necessity of including into project scope a development component, addressing the projects 

to the most disadvantaged target group or using innovative medical technologies. Many of the 

submitted projects were focused rather on wellness than welfare and domination of basic 

medical services, as well as social services was visible. 

 the Small Grant Schemes for female enterprises was the most popular among the project 

promoters, however, the scope of submitted projects, as well as their quality didn’t allow to 

select a sufficient number of projects meeting the selection criteria. The most problematic 

were especially: the necessity of including into project scope a development component, 

addressing the projects to the most disadvantaged target group or using innovative medical 

technologies in the projects from the welfare area. 

Lessons learned from monitoring activities implemented in 2021: 

As the projects are at an early stage of implementation and the beneficiaries did not submit 

to PARP a large number of documents which can be a subject to verification, during the 

onsite monitoring activities there weren’t identified any weaknesses resulting in the need to 

impose financial corrections or consider the expenditure as non-eligible. 

Whereas the verification of the payment requests as well as the number of enquiries (both 

telephone and email) show that despite the training, the process of selecting 

suppliers/contractors is the most difficult subject for the beneficiaries. In particular, the need 

of selecting contractors according to the rules laid down in the Public Procurement Law Act is 

very problematic despite interpretation of provisions and specification of provisions relevant 

for entrepreneurs in the guidelines of the NFP on selecting contractors. 

In PARP’s opinion, it would be reasonable to waive the necessity for the beneficiaries to 

conduct their procurement for the projects in compliance with the national public 

procurement law (the rule specified in the Article 8.15 of the Regulation). Instead, it would 

be sufficient to extend the deadline for publishing the request for proposals in the relevant 

database (for smaller procurements the internet database of bids containing the 

announcements of beneficiaries is used; this database is indicated in the guidelines of  the 

NFP on selecting the contractors ) and the necessity of publishing the request for proposals in 

the Official Journal of the European Union. 
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In Poland entrepreneurs are not accustomed to use the Public Procurement Law Act as a 

purchasers, even if they implement projects supported with public aid. Generally the scope 

of this Act is not adjusted to the needs of entrepreneurs implementing projects and selecting 

contractors. That is why the requirements of this Act need to be adequately interpreted 

which is quite complicated especially for smaller entities. Proper application of the Act 

requires usually expert knowledge and experience in this field. Entrepreneurs normally don’t 

have competences in this field and need clear and uncomplicated guidelines.   

Under the current requirements there is a threat that there will be a lot of irregularities in 

the area of the process of selecting contractors and PARP will have to impose financial 

corrections in many cases. This can result in lower use of the Programme budget. PARP 

believes that also for bigger purchases there are other possibilities than use of national public 

procurement law to ensure that contractors are selected with respect for principles specified 

in Article 8.15 point 3 and 4 of the Regulation. Easier and clearer rules can simplify 

implementation of projects and due to that absorption of funds can be more effective and 

perception of Norway Grants can be more favourable among entrepreneurs. 

Delays experienced in Programme implementation: 

Until the end of the reporting period there were some delays experienced in the Programme 

which influenced also further implementation of this Programme. 

During the first half of 2021 the assessment process was completed in all of the grant schemes 

however it lasted longer than it was previously anticipated. This has been caused mostly by 

some delays in deadlines. The deadline for submitting applications in the calls for proposals 

previously set on March 31, 2020 had to be postponed until May 14, 2020 due to the impact 

of Covid-19 pandemic. Consequently the period of calls for proposals has been extended by 

one and a half months. This resulted in later than planned launching of projects assessment 

and therefore postponement of the anticipated conclusion of this process, but also in large 

number of submitted applications. The increased number of submitted applications also 

significantly influenced the duration of assessment period. 

Additionally due to the obligation to evaluate projects with the assistance of external expert s 

PARP needed to choose the contractor as the supplier of external expert’s services in public 

tender procedure. The call for offers in this tender was launched in the beginning of the year, 

but the deadline for submission of offers needed to be postponed due to the impact of Covid-

19 pandemic. After the contractor had been chosen an appeal against the decision of tender 

commission was filed by one of the other offerers. This caused further delay in completion of 

the tender procedure. The agreement with the chosen contractor was finally signed at the end 

of August, 2020. For this reason the external experts were able to start the content-related 

evaluation only in October, 2020. 

Additionally at the stage of administrative and eligibility assessment almost 90% of 

applications required corrections made by the applicants and PARP needed to send a lot of 

requests for improvement. This approach allowed PARP not to reject many of good projects 

having shortcomings or errors which could have been corrected by the applicants. This 
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approach caused additional delays, but it was justified and allowed to select the best projects 

which contribute most to the Programme objectives. 

The assessment process took longer also because of the need of clarification of some legal 

issues concerning cost eligibility and interpretation of state aid rules, in particular related to 

aid for ports and harbours and aid for environmental activities. 

Taking into consideration the abovementioned circumstances it should be stated that Covid-

19 pandemic significantly influenced the process of project assessment. Trying to minimize 

the negative effects of delays in this process caused inter alia by the pandemic, but also 

basing on experience gained during the evaluation of projects submitted in two grant 

schemes i.e. Green Industry Innovation and Blue Growth, PARP decided to implement two 

different solutions which aimed at speeding up the final decision concerning selection of 

projects to be recommended for support. 

On the basis of consultation and arrangements within the Cooperation Committee PARP 

decided to organize more than one i.e. three Selection Committee meetings considering the 

progress of projects assessment in each grant scheme. This allowed for earlier support for 

projects submitted in the grant schemes in which the assessment was completed than it 

would be possible in the case of one Selection Committee meeting organized after 

completion of the assessment in all of the grants schemes. 

The second solution which was implemented on the basis of experience in the assessment 

gained earlier in the Green Industry Innovation and the Blue Growth grant scheme was the 

simplification and rationalization of the evaluation process by reduction of number of 

requests for clarifications and improvements sent to the applicants of the Welfare 

technologies grant scheme and the Small Grants Schemes for female enterprises in which the 

content-related assessment was later and the quality of projects was lower. 

The requests for clarifications and improvements were not sent in the case of projects which 

were not in line with the overall goal of the Programme or the grant scheme. Such projects 

were assessed on the basis of the version of application which was forwarded to the content-

related assessment. 

Moreover PARP intensively cooperated with the external experts participating in the 

assessment and with the contractor being the supplier of their services. The progress in 

assessment performed by the external experts was monitored on an ongoing basis. If 

possible, shorter periods for assessment were agreed with some experts. Additionally PARP 

resigned from services of experts who had not respected the deadlines earlier. The 

contractor providing experts’ services also encouraged experts to work effectively. PARP 

imposed financial penalties on the contractor for not keeping the deadlines by the experts.  

The process of contracting was also slower than previously anticipated, however the 

implementation procedures do not provide the contracting deadlines. The deadline for 

signing grant contract depends on preparedness of an applicant and completeness of 

required documentation and administrative permits. 
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The most frequent reasons of prolonged procedure of signing grant contracts were delays in 

submitting documents required for the conclusion of the contract (such as financial 

statements, external financing agreements, administrative decisions like building permits and 

environmental decisions), submitting documents requiring improvements (such as the de 

minimis aid and public aid form, the Micro, Small or Medium-Sized Enterprise status 

statement) and changing financial sources for the projects causing the need of amending 

applications and additional verification of compliance with the conditions for the granting.  

PARP has implemented some measures to mitigate contracting delays. Selected projects 

were analysed on an ongoing basis whether they are ready for contracting. On the basis of 

this analysis the monthly plans of contracting were prepared aiming at acceleration of the 

process and prompt signing of the grant contracts with the applicants having all the required 

documentation. PARP’s employees stayed in constant contact with the applicants and 

supported them in completing required documentation. The contracting process was also 

facilitated by introducing the electronic way of signing contracts by applicants who have the 

electronic signature and providing the possibility of signing contracts in the PARP’s venue. 

Additionally the applicants did not need to send the financial statements in case they are 

available in public electronic registers. Due to that in some cases the need of sending the 

documentation was eliminated. 

The slower contracting process influenced the progress in implementation of projects and 

the amount of payments which were made by PARP to the beneficiaries. The 

commencement of actual implementation of projects was postponed by the beneficiaries 

until the conclusion of grant contracts. Due to that many of the beneficiaries were in 2021 at 

the stage of selecting suppliers and contractors. That is why they did not incurred costs which 

could be included in payment requests. It also turned out that some beneficiaries resigned 

from advance payments (inter alia because of the costs of collateral i.e. bank guarantees) and 

decided to request later only for the interim payments. Due to that in 2021 PARP made to 

the beneficiaries payments for an amount of EUR 1,694,937. 

It should be taken into consideration that the Covid-19 pandemic could still influence 

especially the implementation of projects. Some resignations from implementation of 

projects could occur due to unstable economic situation and deteriorating financial situation 

of some beneficiaries. Some beneficiaries will probably request for limiting the scope of their 

projects which could cause reduction of the amount of payments to them. Also some delays 

in project implementation could occur and some beneficiaries could have difficulties in 

completing the implementation of their projects within the date of eligibility.  

As far as possible the potential savings will be reallocated to a second round of the call for 

proposals in the Blue Growth grant scheme, if the current final date of eligibility (30 April 

2024) will allow the applicants to complete implementation of their projects. For this 

purpose the provisions of flexible reallocations were introduced to the Programme 

Agreement. According to these provisions any funds remaining uncommitted further to any 

call for proposals may be reallocated to projects or the second call for proposals under the 

blue growth focus area, if still feasible considering the time frame of the Programme. 



 
 

17 

In PARP’s opinion the extension of the eligibility period or the possibility of settlement of 

projects completed after expiry of the eligibility period would allow to limit the amount of 

potential savings and increase the possibility of successful completion of projects.  

The Covid-19 had and probably will have a visible impact also on the implementation of 

bilateral activities and the Travel Grants Scheme. Restrictions related to this pandemic hinder 

organisation of bilateral events which causes constraints in spending funds available in the 

Fund for Bilateral Relations. 

That is why when planning the implementation of initiatives PARP applies the flexible 

approach to organisation of bilateral events aiming at adjusting the formula (onsite or online 

events) and the date to the actual possibilities. If necessary, the schedule of activities can be 

revised and changed. 

The flexible approach has been also implemented to the rules of Travel Grants Scheme. 

Flexibility provisions were introduced to the documentation of the call for proposals which 

should enable beneficiaries to adjust the actual implementation to the current possibilities.  

D. ANNEXES 

1. Updated achievements in the results framework 

2. Communication summary 

3. Overview of contracted projects 

4. Risk management 

5. Monitoring plan 

6. Evaluation report 

7. Agreement conditions
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Annex 1: Updated achievements in the results framework 

Objective: Increased value creation and sustainable growth 

Outcome 1: Increased competitiveness of enterprises within the focus areas of green industry innovation, blue growth and welfare technology 

Indicator 
Unit of 

measurement 
Baseline 

Achievements 

until end of 

previous 

reporting 

period 

Achievements until end of December 

2021 

Target Comment 

Numerator Denominator Value 

Number of innovative 

technologies/processes/solutions applied 

(new-to-the-enterprise) 

Cumulative 

number 
0 - Reported 2023, 2024 205 - 

Number of innovative products, services or 

processes commercialized 

Cumulative 

number 
0 - Reported 2023, 2024 55 - 

Number of innovative 

technologies/processes/solutions developed 

Cumulative 

number 
0 0 (APR 2020) -  - 0 70 

The projects are at the stage of 

contracting or beginning of 

implementation, therefore this 

indicator hasn't been achieved 

yet. 

Sector 

Green - - - - - 0 - - 

Blue - - - - - 0 - - 

ICT - - - - - 0 - - 

Welfare/ambient - - - - - 0 - - 

Not specified - - - - - 0 - - 

Number of jobs created 
Cumulative 

number 
0 0 (APR 2020) -  - 0 300 

The projects are at the stage of 

contracting or beginning of 

implementation, therefore this 

indicator hasn't been achieved 

yet. 

Gender 

Female - - - - - 0 - - 

Male - - - - - 0 - - 
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Not specified - - - - - 0 - - 

Age 

Children and youth (0-17) - - - - - 0 - - 

Young adults (18-29) - - - - - 0 - - 

Adults (30-64) - - - - - 0 - - 

Elderly (65+) - - - - - 0 - - 

Not specified - - - - - 0 - - 

Number of registered applications for 

Intellectual Property Protection 

Cumulative 

number 
0 0 (APR 2020) -  - 0 15 

The projects are at the stage of 

contracting or beginning of 

implementation, therefore this 

indicator hasn't been achieved 

yet. 

Estimated annual CO2 emissions reductions 

(tons) 

Annual 

number 
0 0 (APR 2020) -  - 0 120,000 

The projects are at the stage of 

contracting or beginning of 

implementation, therefore this 

indicator hasn't been achieved 

yet. 

Estimated annual decrease of energy 

consumption (GWh) 

Annual 

number 
0 - Reported 2023, 2024 170 - 

Estimated annual collection of waste from 

production and operational processes for re-

use or recycling or decrease in waste 

production (tons) 

Annual 

number 
0 - Reported 2023, 2024 120,000 - 

Estimated annual growth in turnover Percentage N/A - Reported 2023, 2024 5 - 

Estimated annual growth in net operational 

profit 
Percentage N/A - Reported 2023, 2024 5 - 

Output 1.1: Enterprises supported to increase their green innovation potential 

Indicator 
Unit of 

measurement 
Baseline 

Achievements 

until end of 

previous 

reporting 

period 

Achievements until end of December 

2021 

Target Comment 

Numerator Denominator Value 
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Number of SMEs supported to apply green 

technologies/processes/solutions (new to the 

enterprise) 

Cumulative 

number 
0 2 (IFR 2021) -  - 55 85 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Number of SMEs supported to develop new 

product/technologies in green industry 

Cumulative 

number 
0 2 (IFR 2021) -  - 20 7 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Number of SMEs supported to commercialize 

new technologies/processes/solutions in green 

industry 

Cumulative 

number 
0 1 (IFR 2021) -  - 13 7 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Output 1.2: Enterprises supported to increase their blue growth potential (the environment in marine and inland waters area) 

Indicator 
Unit of 

measurement 
Baseline 

Achievements 

until end of 

previous 

reporting 

period 

Achievements until end of December 

2021 

Target Comment 

Numerator Denominator Value 

Number of SMEs supported to apply blue 

growth technologies/processes/solutions (new 

to the enterprise) 

Cumulative 

number 
0 1 (IFR 2021) -  - 2 20 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Number of SMEs supported to develop new 

product/technologies in blue growth 

Cumulative 

number 
0 2 (IFR 2021) -  - 2 3 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Number of SMEs supported to commercialize 

new technologies/processes/solutions in blue 

growth 

Cumulative 

number 
0 0 (IFR 2021) -  - 0 3 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Output 1.3: Enterprises supported to increase their innovation potential in welfare technologies 

Indicator 
Unit of 

measurement 
Baseline 

Achievements 

until end of 

previous 

Achievements until end of December 

2021 Target Comment 

Numerator Denominator Value 
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reporting 

period 

Number of SMEs supported to apply 

technologies/processes/solutions (new to the 

enterprise) 

Cumulative 

number 
0 0 (IFR 2021) -  - 5 10 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Number of SMEs supported to develop new 

product/technologies in welfare technologies 

Cumulative 

number 
0 1 (IFR 2021) -  - 10 20 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Number of SMEs supported to commercialize 

new technologies/processes/solutions in 

welfare technologies 

Cumulative 

number 
0 1 (IFR 2021) -  - 7 20 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Output 1.4: Female enterprises supported in the programme focus areas (green industry innovation, blue growth, welfare technologies) 

Indicator 
Unit of 

measurement 
Baseline 

Achievements 

until end of 

previous 

reporting 

period 

Achievements until end of December 

2021 

Target Comment 

Numerator Denominator Value 

Number of female enterprises supported to 

apply innovative 

technologies/processes/solutions (new to the 

enterprise) 

Cumulative 

number 
0 0 (IFR 2021) -  - 20 75 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Number of female enterprises supported to 

develop new product/technologies 

processes/solutions 

Cumulative 

number 
0 0 (IFR 2021) -  - 43 25 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Number of female enterprises supported to 

commercialise new 

technologies/processes/solutions 

Cumulative 

number 
0 0 (IFR 2021) -  - 11 15 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Share of selected female enterprises supported 

by mentoring activities 
Percentage 0.00 % 0 (IFR 2021) 31 46 67.39 % 30.00 % 

Based on the declarations 

included in the applications for 
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which the project contracts 

were signed. 

Bilateral Outcome: Enhanced collaboration between beneficiary and donor state entities involved in the programme 

Indicator 
Unit of 

measurement 
Baseline 

Achievements 

until end of 

previous 

reporting 

period 

Achievements until end of December 

2021 

Target Comment 

Numerator Denominator Value 

Level of trust between cooperating entities in 

the beneficiary state and the donor state 
Scale 1-7 

TBD, 

Survey 

to be 

carried 

out by 

the FMO 

- -  - - 

4.5, 

Target is 

≥4.5, and 

an 

increase 

on the 

baseline 

value 

Survey to be carried out by the 

FMO. 

State type 

Beneficiary State - - - - - - - - 

Donor State - - - - - - - - 

Not specified - - - - - - - - 

Level of satisfaction with the partnership Scale 1-7 

TBD, 

Survey 

to be 

carried 

out by 

the FMO 

- -  - - 

4.5, 

Target is 

≥4.5, and 

an 

increase 

on the 

baseline 

value 

Survey to be carried out by the 

FMO. 

State type 

Beneficiary State - - - - - - - - 

Donor State - - - - - - - - 

Not specified - - - - - - - - 
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Share of cooperating organizations that apply 

the knowledge acquired from bilateral 

partnership 

Percentage 0.00 % - -  - - 

50, 

Target is 

minimum 

50% 

Survey to be carried out by the 

FMO. 

State type 

Beneficiary State - - - - - - - - 

Donor State - - - - - - - - 

Not specified - - - - - - - - 

Share of donor business partnerships which 

continue after project implementation period 
Percentage 0.00 % - Reported 2023, 2024 

50, 

Target is 

minimum 

50% 

- 

Bilateral Output 1: Donor partnership projects supported 

Indicator 
Unit of 

measurement 
Baseline 

Achievements 

until end of 

previous 

reporting 

period 

Achievements until end of December 

2021 

Target Comment 

Numerator Denominator Value 

Share of projects involving cooperation with a 

donor project partner 
Percentage 0.00 % 40 (IFR 2021) 35 119 29.41 % 

30, 

Target is 

minimum 

30% of 

selected 

projects 

Based on the declarations 

included in the applications for 

which the project contracts 

were signed. 

Donor State 

Norway - - - 35 119 29.41 % - - 

Iceland - - - 0 0 - - - 

Liechtenstein - - - 0 0 - - - 

Not specified - - - 0 0 - - - 
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Annex 2: Communication summary 

1. Best practice examples 

As the presented projects are at the very early stage of their implementation, they were 

selected more on the basis of the compliance of their assumptions with the objectives of the 

Programme than on their correct implementation which can be assessed later.  

1. Scheme: SGS (Welfare area); PL-INNOVATION-0055; 2021-10-01–2022-09-30; Beneficiary: 

Neuron Spółka z o.o.; Grant: 198 937,76 EUR 

Neuron has for two decades been involved in inpatient and outpatient rehabilitation of 

people with psychomotor dysfunctions. Under this project beneficiary is planning to 

introduce an innovative rehabilitation service provided by means of an exoskeleton powered 

by lower limbs and a tilt table with a stepping device. These types of solutions address the 

needs of people whose motor skills are significantly reduced due to accidents or severe 

neurological diseases - these people are unable to recover on their own or through 

traditional rehabilitation. Market research shows that in Poland the supply of rehabilitation 

services using exoskeleton and upright standing table is not sufficient. Apart from purchasing 

the above-mentioned devices, beneficiary will establish cooperation with a research unit 

which will help him develop functional documentation, pilot the implementation of the 

service, train his staff, and develop methods and guidelines for quality assessment of 

rehabilitation processes. Neuron will provide services using exoskeletons and standing tables 

during rehabilitation holidays (8-14 days) in one of its rehabilitation centres. 

2. Scheme: Green Industry Innovation; PL-INNOVATION-0034; 2021-07-01–2022-03-

31; Beneficiary: P.P.H.U. EXPO-DREW PACAN KAZIMIERZ; Partner: International Development 

Norway AS; Grant: 886 749,91 EUR 

The most rapidly developing branch of the construction market is ecological construction. 

The project introduces the results of Expo-Drew's own research and development work, i.e. 

ecological fencing panels made of waste materials, which are innovative on the national 

scale. The panels are made of composite boards consisting of 80% waste material, i.e. wood 

flour and PVC, from the current production of ceramic tiles and exhibition systems. Inside 

there are elements made of sheet metal or steel closed profile. By introducing the project, 

Expo-Drew contributes to the growth of circular economy - in the first year after completion 

of the project the beneficiary will reuse about 73.50 tons of waste. The modern equipment of 

the production line has low electricity consumption. An additional environmentally friendly 

element of the project is a highly efficient co-generation unit producing energy from gas. In 

total, the beneficiary will reduce energy consumption by 0.12 GWh and CO2 emissions by at 

least 106 tons per year. The beneficiary will employ 6 new people. The following production 

machines will be purchased - laser machining centres, automatic racks for storing raw 

materials and products, and a container co-generation unit. The beneficiary will also make 

use of advisory services of the Norwegian partner, which operates within the SINTEF research 

institute. The partner will adjust Expo-Drew production processes to the Industry 4.0 

methodology and digital transformation. 
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2. Best bilateral cooperation examples 

As the presented projects are at the very early stage of their implementation, they were 

selected more on the basis of the compliance of their assumptions with the objectives of the 

Programme than on their correct implementation which can be assessed later.  

1. Scheme: Blue Growth; PL-INNOVATION-0001; 2020-04-19–2021-12-31; Beneficiary: 3Bird 

K.Gajko J.Ksepko sp.j.; Partner: STABLE AS; Grant: 472 230,25 EUR 

It is expected that along with the development of offshore wind energy projects, their 

cumulative environmental impacts will increase. That will require measures minimizing the 

negative impact of offshore wind farms on migrating birds. The project aims at 

commercializing a service of research of migrating birds, which involves studies of bird flight 

at higher sea levels, and will provide information on the number of bird flights at ceilings of 

<20 m. Measurements of migratory bird flights, collected by means of a stabilized 

ornithological radar, will be the basis for calculations of the predicted bird mortality around 

wind farms. Therefore, our service of studying the flights of migratory birds will bring 

environmental benefits in the form of reduced collisions of birds with offshore wind turbines, 

and financial benefits consisting in optimizing wind turbine shutdown times only to periods 

of increased risk of bird collisions with such wind turbines. Until now detection studies at 

higher sea levels could not be achieved in that scope, and the project innovation stems from 

stabilizing bird radars. The stabilizing platform, together with a structure connecting the 

platform to the radar system, will be designed and constructed by the Norwegian project 

partner, STABLE AS, that will also test the sea swell compensation of the stabilized 

ornithological radar in close-to-natural conditions. When the stabilized radar unit is ready, it 

will be tested by an independent research institute. 

2. Scheme: SGS (Welfare area); PL-INNOVATION-0040; 2021-07-01–2022-12-31; Beneficiary: 

KYOJI sp. z o.o.; Partner: Ilder AS; Grant: 129 810,38 EUR 

The need for project results from the diagnosed problems in examining the intensity of 

emotions and feelings in people with mental disorders and suffering from chronic diseases 

with permanent and severe pain. Kyoji has developed a device for recording the intensity and 

time of moods, behaviours and pain, which will improve communication between those 

patients and their doctors, therapists and caregivers. The device can send data wirelessly to 

the smartphone application. The aim of project is to improve the existing device by adding 

functional features such as: wireless charging, a higher tightness class, higher mechanical 

strength and the ability to connect and transfer data to and from a medical 

facility/institution. The Norwegian partner is an IT services company which will delegate two 

experts to work on the project: the project coordinator who will be responsible for 

supervision over all the works and consultations in the technological area, and a technical 

expert who will be responsible for consultations in the field of embedded software, machine 

learning and Big Data. 

3. The programme in a nutshell 
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What is the added 

value of this 

programme? 

The Programme is a great opportunity for improving the competitiveness 

of Polish small and medium-sized enterprises, as well as to support them 

in development and implementation of innovative technologies, 

solutions, processes, products and services. Strong added value of the 

Programme is to create opportunities for business co-operation through 

direct meetings between Polish and Norwegian enterprises, exchange of 

experiences and presentation of offers. As a result, it strengthens trade 

exchange between Poland and Norway. 

Include up to two 

quotes about this 

programme. 

Please include the 

name, last name and 

title of the person. 

Quote 1 

Direct meetings between Polish and Norwegian enterprises, exchange of 

experiences and presentation of offers are a great chance for further 

business co-operation. Over the last years, trade exchange between 

Poland and Norway has been developing strongly, and our activity allows 

to strengthen this trend. 

Author 
Name Title 

Mikołaj Różycki acting President of PARP 

Quote 2 

Entrusting PARP with running the Norwegian grant program for 

entrepreneurs it is a proof of trust and recognition for the Agency's 

previous successes in supporting the SMEs sector. We are pleased that 

with our help entrepreneurs will receive funds from the largest program 

implemented so far as part of the Norwegian Financial Mechanism in 

Poland. The program is another step on the road to improving the 

competitiveness of Polish enterprises. First of all, by supporting the 

development and implementation of innovative technologies, solutions, 

processes, products and services. 

Author 
Name Title 

Adam Banaszak Deputy President of PARP 

4. Visibility of the Grants and the Donors 

PARP has implemented informational and promotional activities in accordance with Art 3.3 

of the Regulation and in compliance with the Information and Communication Requirements 

in the Annex 3 to the Regulation. The main objective of the abovementioned measures is to 

provide information on the Programme and the role and significance of the Donor States. 

In 2021 PARP used various communication measures and undertook a number of different 

activities in this field, which are as follows:  

 7 announcements and press articles published on websites of various business mass media 

mainly having national coverage or sectoral importance 

 1 radio broadcast "Day with Funds" on the Polskie Radio channel and a dedicated article 

about Norway Grants; the broadcast gathered 21 thousands listeners 

 2 online trainings for Beneficiaries; both were published on PARP’s website and YouTube and 

viewed 400 times 
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 1 webinar for Beneficiaries recorded in the studio with a moderator, subjected 

implementation of projects under the Programme; webinar published on PARP’s website and 

YouTube and displayed 250 times 

 9 promotional articles published on PARP’s website and visited 7,500 times 

 promotional on-line campaign:  Promotional campaign the establishment of Polish-

Norwegian cooperation at the ByggReisDeg 2021 Fair in Lillestrøm (Norway); on Google by 

advertising banner and key words – resulted 888 989 banner views, 7973 clicks by 5,557 

users; on Facebook by graphic advertisement– resulted in 127 388 ad impressions, 2,330 

clicks on ads, 782 users viewed the event page 

 promotional on-line campaign of good examples of projects financed under Norway Grants; 

on Google by advertising banner and key words – 70,834 views, 38,881 reach, 2,806 post 

engagements (comment, share), 276 link clicks 

 PARP’s social media – the total reach of posts was 160 000 

 direct mailings with information on the Programme directed to potential applicants and 

public or business entities - Local Government Units (2 800 records); Database of innovative 

– scientific entrepreneurs (296 records); Technology Parks (68 records); Database of 

entrepreneurs interested NMF (120 records) 

 PARP’s information centre providing advice for applicants and beneficiaries – more than 980 

consultations 

 bilateral events: 1) Accelerating energy efficiency in SMEs was an event related to green 

technology sector. Webinar was attended by 39 participants. There were 14 meetings held 

through the b2match platform; 2) Cluster Benchmarking 2020 - Polish clusters potential and 

Polish-Norwegian cooperation from the sector of green, blue and welfare technologies. The 

event on the first day was attended by 106 persons. On the second day of the event, 57 

persons were present. 31 meetings took place via the b2match platform; 3) The 5th 

Norwegian Circular Economy Conference in connection with Oslo Innovation Week 2021 in 

the green technology sector. The event was attended by 14 participants from Poland; 4) 

Towards sustainable construction: the present and future - seminar and business mixer 

meetings with Polish companies. The event was related to green building in connection with 

Bygg Reis Deg 2021 and was attended by 67 participants. 

5. Media coverage 

Example 1 

Coverage Type National 

Description 

Puls Biznesu. Granty dla Ekofirm. A description of the result of call for 

proposal under Green Industry Innovation Scheme and Welfare 

Technologies Scheme. Article of June 9, 2021, range: 7,8k copies, 

reaching: 2,4k users. 

Relevant links - 

Example 2 
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Coverage Type National 

Description 

Wprost.pl. How the Norway grants help in the development of 

innovation in Poland. Article of June 29, 2021., range: 729,3k unique 

users, reaching: 10,5k users. 

Relevant links 
https://biznes.wprost.pl/gospodarka/10461777/fundusze-norweskie-

pomagaja-w-rozwoju-innowacji-w-polsce.html 

Example 3 

Coverage Type National 

Description 

gramwzielone.pl. A result of call for proposal under Green Industry 

Innovation Scheme and Blue Growth Scheme. Article of June 29, 2021, 

range: 261,9k unique users, reaching: 14,3k users. 

Relevant links 
https://gramwzielone.pl/parp-60-mln-euro-z-funduszy-norweskich-dla-

90-firm?v=1&sid=1 

Example 4 

Coverage Type National 

Description 

Wnp. Pl. New call for proposals in Blue Growth Scheme in January 2022. 

Article of December 8, 2021. Range: 837k uniqe users, reaching: 45,7k 

users. 

  

Relevant links 

https://www.wnp.pl/tech/innowacje-w-obszarze-wod-srodladowych-

lub-morskich,511927.html 

  

6. Website and social media 

6.a. Links to the programme website and social media accounts 

Link to programme website 

PL: https://www.parp.gov.pl/funduszenorweskie; ENG: https://en.parp.gov.pl/norway-grants 

Total number of page 

views in the reporting year 

Change, 

compared to last 

year (in absolute 

numbers) 

Total number of unique 

visitors in the reporting 

year 

Change, 

compared to last 

year (in absolute 

numbers) 

88369 298302 21319 54767 

 

Specific 

link or 

handle 

Posts 

published in 

Total likes in 

the 

Total 

comments in 

Total shares/Re-

tweets etc. in 

Followers 

gained since 

https://biznes.wprost.pl/gospodarka/10461777/fundusze-norweskie-pomagaja-w-rozwoju-innowacji-w-polsce.html
https://biznes.wprost.pl/gospodarka/10461777/fundusze-norweskie-pomagaja-w-rozwoju-innowacji-w-polsce.html
https://gramwzielone.pl/parp-60-mln-euro-z-funduszy-norweskich-dla-90-firm?v=1&sid=1
https://gramwzielone.pl/parp-60-mln-euro-z-funduszy-norweskich-dla-90-firm?v=1&sid=1
https://www.wnp.pl/tech/innowacje-w-obszarze-wod-srodladowych-lub-morskich,511927.html
https://www.wnp.pl/tech/innowacje-w-obszarze-wod-srodladowych-lub-morskich,511927.html
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for the 

account 

the reporting 

year 

reporting 

year 

the reporting 

year 

the reporting 

year 

programme 

launch 

Facebook 
https://www.facebook.com/parpgovpl 

13 194 7 66 100102 

Twitter 
https://twitter.com/parpgovpl 

8 42 0 31 11875 

Instagram 
https://www.instagram.com/parp_partnerwsukcesie 

0 0 0 0 0 

LinkedIn 
https://www.linkedin.com/company/polish-agency-for-enterprise-developmen... 

4 79 8 7 28087 

6.b. Results of website and social media activities 

PARP established and updated Polish and English website dedicated to the Programme. This 

website contains: 

 information on the Programme, the EEA and Norway Grants and the Donor(s); 

 documents constituting Programme implementation basis; 

 information on the calls for proposals; 

 useful links to other websites relevant for the Programme implementation such as the website 

of the EEA and Norway Grants; the website of the EEA and Norway Grants implemented in 

Poland in the previous and current edition of the EEA and Norway Grants; the website related 

to the Donor Programme Partner and potential partners from donor countries; 

 contact information; 

 updated news concerning Programme implementation, bilateral cooperation and events, 

interesting information about Donor countries; 

 other informational and promotional materials like webinars for potential applicants and 

information or links to online events. 

Interesting information, materials and news are also published on PARP’s social media such as 

Facebook, Twitter, LinkedIn and You Tube (https://www.youtube.com/user/parpgovpl), which 

are used not only for communication but also for promotional purposes. 

Through social media PARP provided information on calls for proposals, bilateral events, 

training meetings for applicants, progress in project assessment and on conferences and trade 

fairs where the Programme was promoted. 

7. Visuals 

Official start of the "Entrepreneurship Development and Innovations" program under the 

Norwegian Financial Mechanism in PARP - EEA & Norway Grants media library 

(eealibrary.org) 

https://www.facebook.com/parpgovpl
https://twitter.com/parpgovpl
https://www.instagram.com/parp_partnerwsukcesie
https://www.linkedin.com/company/polish-agency-for-enterprise-development/mycompany/
https://www.youtube.com/user/parpgovpl
https://eealibrary.org/asset/14453/Official%20start%20of%20the%20%22Entrepreneurship%20Development%20and%20Innovations%22%20program%20under%20the%20Norwegian%20Financial%20Mechanism%20in%20PARP?returnTo=%2Fupload%2Fhistory&breadcrumbType=uploadHistory
https://eealibrary.org/asset/14453/Official%20start%20of%20the%20%22Entrepreneurship%20Development%20and%20Innovations%22%20program%20under%20the%20Norwegian%20Financial%20Mechanism%20in%20PARP?returnTo=%2Fupload%2Fhistory&breadcrumbType=uploadHistory
https://eealibrary.org/asset/14453/Official%20start%20of%20the%20%22Entrepreneurship%20Development%20and%20Innovations%22%20program%20under%20the%20Norwegian%20Financial%20Mechanism%20in%20PARP?returnTo=%2Fupload%2Fhistory&breadcrumbType=uploadHistory
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Physical modalities in modern physiotherapy - EEA & Norway Grants media library 

(eealibrary.org) 

Environmental management in marinas and ports: possible scenarios, available technologies 

- EEA & Norway Grants media library (eealibrary.org) 

Innovative solutions supporting the operations and increasing the competitiveness of 

marinas and ports - EEA & Norway Grants media library (eealibrary.org) 

Green marinas and ports: shore-to-ship power solutions - EEA & Norway Grants media library 

(eealibrary.org) 

Physical modalities in modern physiotherapy (2/2): Innovative treatments, new equipment - 

EEA & Norway Grants media library (eealibrary.org) 

The post-COVID Rehabilitation - EEA & Norway Grants media library (eealibrary.org) 

Perspectives for development of the rehabilitation industry (2/2): A micro-entrepreneur 

point of view - EEA & Norway Grants media library (eealibrary.org) 

The concept of corporate social responsibility with regard to social business model in the 

energy industry - EEA & Norway Grants media library (eealibrary.org) 

Innovativeness of the renewable energy industry in the face of environmental and social 

challenges in the post-COVID-19 era - EEA & Norway Grants media library (eealibrary.org) 

Waste management in the post-COVID-19 era - EEA & Norway Grants media library 

(eealibrary.org) 

Strategy for increasing energy efficiency in SMEs - smart ways to make money - EEA & 

Norway Grants media library (eealibrary.org) 

IoT systems and their role in improving energy efficiency: exemplary solutions available for 

SMEs - EEA & Norway Grants media library (eealibrary.org) 

Energy efficiency of a SME - smart ways to save money - EEA & Norway Grants media library 

(eealibrary.org) 

Mercedes-Benz plant in Jawor - more energy generated than consumed by Ewa Łabno-

Falęcka, Mercedes-Benz Polska Sp. z o.o. - EEA & Norway Grants media library 

(eealibrary.org) 

Marian Gorynia EN - EEA & Norway Grants media library (eealibrary.org) 

Cluster internationalisation: a cause to increase competitiveness? - EEA & Norway Grants 

media library (eealibrary.org) 

Horizon Europe - research and innovation funding program until 2027 - EEA & Norway Grants 

media library (eealibrary.org) 

https://eealibrary.org/asset/15736/Physical%20modalities%20in%20modern%20physiotherapy
https://eealibrary.org/asset/15736/Physical%20modalities%20in%20modern%20physiotherapy
https://eealibrary.org/asset/15723/%20Environmental%20management%20in%20marinas%20and%20ports:%20possible%20scenarios,%20available%20technologies
https://eealibrary.org/asset/15723/%20Environmental%20management%20in%20marinas%20and%20ports:%20possible%20scenarios,%20available%20technologies
https://eealibrary.org/asset/15722/Innovative%20solutions%20supporting%20the%20operations%20and%20increasing%20the%20competitiveness%20of%20marinas%20and%20ports
https://eealibrary.org/asset/15722/Innovative%20solutions%20supporting%20the%20operations%20and%20increasing%20the%20competitiveness%20of%20marinas%20and%20ports
https://eealibrary.org/asset/15721/Green%20marinas%20and%20ports:%20shore-to-ship%20power%20solutions
https://eealibrary.org/asset/15721/Green%20marinas%20and%20ports:%20shore-to-ship%20power%20solutions
https://eealibrary.org/asset/15720/Physical%20modalities%20in%20modern%20physiotherapy%20%282%2F2%29:%20Innovative%20treatments,%20new%20equipment
https://eealibrary.org/asset/15720/Physical%20modalities%20in%20modern%20physiotherapy%20%282%2F2%29:%20Innovative%20treatments,%20new%20equipment
https://eealibrary.org/asset/15719/The%20post-COVID%20Rehabilitation
https://eealibrary.org/asset/15718/Perspectives%20for%20development%20of%20the%20rehabilitation%20industry%20%282%2F2%29:%20A%20micro-entrepreneur%20point%20of%20view
https://eealibrary.org/asset/15718/Perspectives%20for%20development%20of%20the%20rehabilitation%20industry%20%282%2F2%29:%20A%20micro-entrepreneur%20point%20of%20view
https://eealibrary.org/asset/15717/The%20concept%20of%20corporate%20social%20responsibility%20with%20regard%20to%20social%20business%20model%20in%20the%20energy%20industry
https://eealibrary.org/asset/15717/The%20concept%20of%20corporate%20social%20responsibility%20with%20regard%20to%20social%20business%20model%20in%20the%20energy%20industry
https://eealibrary.org/asset/15716/Innovativeness%20of%20the%20renewable%20energy%20industry%20in%20the%20face%20of%20environmental%20and%20social%20challenges%20in%20the%20post-COVID-19%20era
https://eealibrary.org/asset/15716/Innovativeness%20of%20the%20renewable%20energy%20industry%20in%20the%20face%20of%20environmental%20and%20social%20challenges%20in%20the%20post-COVID-19%20era
https://eealibrary.org/asset/15715/Waste%20management%20in%20the%20post-COVID-19%20era
https://eealibrary.org/asset/15715/Waste%20management%20in%20the%20post-COVID-19%20era
https://eealibrary.org/asset/15714/Strategy%20for%20increasing%20energy%20efficiency%20in%20SMEs%20-%20smart%20ways%20to%20make%20money
https://eealibrary.org/asset/15714/Strategy%20for%20increasing%20energy%20efficiency%20in%20SMEs%20-%20smart%20ways%20to%20make%20money
https://eealibrary.org/asset/15713/%20IoT%20systems%20and%20their%20role%20in%20improving%20energy%20efficiency:%20exemplary%20solutions%20available%20for%20SMEs
https://eealibrary.org/asset/15713/%20IoT%20systems%20and%20their%20role%20in%20improving%20energy%20efficiency:%20exemplary%20solutions%20available%20for%20SMEs
https://eealibrary.org/asset/15712/Energy%20efficiency%20of%20a%20SME%20-%20smart%20ways%20to%20save%20money?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/15712/Energy%20efficiency%20of%20a%20SME%20-%20smart%20ways%20to%20save%20money?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/15711/Mercedes-Benz%20plant%20in%20Jawor%20-%20more%20energy%20generated%20than%20consumed%20by%20Ewa%20%C5%81abno-Fal%C4%99cka,%20Mercedes-Benz%20Polska%20Sp.%20z%20o.o.?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/15711/Mercedes-Benz%20plant%20in%20Jawor%20-%20more%20energy%20generated%20than%20consumed%20by%20Ewa%20%C5%81abno-Fal%C4%99cka,%20Mercedes-Benz%20Polska%20Sp.%20z%20o.o.?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/15711/Mercedes-Benz%20plant%20in%20Jawor%20-%20more%20energy%20generated%20than%20consumed%20by%20Ewa%20%C5%81abno-Fal%C4%99cka,%20Mercedes-Benz%20Polska%20Sp.%20z%20o.o.?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/15710/Marian%20Gorynia%20EN?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/15709/Cluster%20internationalisation:%20a%20cause%20to%20increase%20competitiveness%3F?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/15709/Cluster%20internationalisation:%20a%20cause%20to%20increase%20competitiveness%3F?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/15708/Horizon%20Europe%20-%20research%20and%20innovation%20funding%20program%20until%202027?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/15708/Horizon%20Europe%20-%20research%20and%20innovation%20funding%20program%20until%202027?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
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Clusters & decarbonisation of the industry: the Upper Austrian Way - EEA & Norway Grants 

media library (eealibrary.org) 

travel_lilestroem_4 - EEA & Norway Grants media library (eealibrary.org) 

travel_lilestroem3 - EEA & Norway Grants media library (eealibrary.org)

https://eealibrary.org/asset/15703/Clusters%20&%20decarbonisation%20of%20the%20industry:%20the%20Upper%20Austrian%20Way?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/15703/Clusters%20&%20decarbonisation%20of%20the%20industry:%20the%20Upper%20Austrian%20Way?returnTo=%2Fupload%2Fhistory%3Fpage%3D2&breadcrumbType=uploadHistory
https://eealibrary.org/asset/16584/travel_lilestroem_4?returnTo=%2F&breadcrumbType=menu
https://eealibrary.org/asset/16582/travel_lilestroem3?returnTo=%2F&breadcrumbType=menu
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Annex 3: Overview of contracted projects 

Outcome Projects # 

# of 

donor 

project 

partners 

Amount 

contracted 

% of 

outcome 

budget 

contracted 

Outcome 1: Increased 

competitiveness of 

enterprises within the 

focus areas of green 

industry innovation, 

blue growth and 

welfare technology 

Pre-defined 0 0 € 0 0.00 % 

Contracted through 

open calls 
73 14 € 51,085,472 48.44 % 

Contracted through 

small grants scheme 
46 16 € 5,917,259 5.61 % 

Total Outcome 1 119 29 € 57,002,731 54.05 % 

Programme Total 119 29 € 57,002,731 54.05 % 
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Annex 4: Risk management 

Programmatic risks 

Risk description Risk related to Likelihood Consequence 
Risk 

score 
Response type Validity 

The risk of not spending funds from the bilateral 

fund due to an insufficient number of bilateral 

activities 

Strengthening 

bilateral 

relations 

2 2 2.00 Mitigate  

Description of 

planned 

response 

Intensive activity of PO aimed at organizing and initiating bilateral activities. 

Close cooperation with DPP. Flexible approach toward changing circumstances 

and conditions affecting implementation of activities. Involving new 

stakeholders in organization of bilateral activities and encouraging their 

participation in events. Launching new edition of travel grants to support Polish 

and Norwegian entities' participation in events. Inventing new types of activities 

facilitating cooperation between companies. 

Description of 

actual response 

Intensive activity of PO aimed at organizing and initiating bilateral activities. 

Close cooperation with DPP. Flexible approach toward changing circumstances 

and conditions affecting implementation of activities. Involving new 

stakeholders in organization of bilateral activities and encouraging their 

participation in events. Launching two new calls of travel grants to support 

Polish and Norwegian entities' participation in events (one call of Norwegian 

only). Increasing the Travel Grant budget. 

Planned future 

response 

Continuation of intensive activity of PO aimed at organizing and initiating 

bilateral activities. Close cooperation with DPP. Flexible approach toward 

changing circumstances and conditions affecting implementation of activities. 

Involving new stakeholders in organization of bilateral activities and encouraging 

their participation in events. Inventing new types of activities facilitating 

cooperation between companies including new call for bilateral grant scheme on 

cluster cooperation. 
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The risk of not spending funds from the bilateral 

fund due to decreased number of onsite events 

Strengthening 

bilateral 

relations 

2 2 2.00 Mitigate  

Description of 

planned 

response 

Continuation of flexible approach toward adaptation to changing circumstances 

and conditions affecting implementation of activities. Continuation of increasing 

the number of virtual/online events. Inventing new types of bilateral activities 

and events which can be implemented and which will facilitate the bilateral 

cooperation and will be relevant and useful for Polish and Norwegian 

companies. 

Description of 

actual response 

Flexibility in adaptation to changing circumstances and conditions affecting 

implementation of activities. Continuation of increasing the number of 

virtual/online events. If possible, organization of on site events. 

Planned future 

response 

Flexibility in adaptation to changing circumstances and conditions affecting 

implementation of activities. Continuation of increasing the number of 

virtual/online events. If possible, organization of on site events. Inventing new 

events which can be implemented and which will facilitate the bilateral 

cooperation and be relevant and useful for Polish and Norwegian companies. 

Not spending entire budget of the Programme due 

to unused all funds from the resolved calls,new aid 

map which reduces the intensity of support for not 

yet granted projects, withdrawals,exchange rate 

differences,other savings in the implementation 

process 

Reducing social 

and economic 

disparities 

3 3 3.00 Mitigate New 

Description of 

planned 

response 

Contracting projects from the reserve list in Green Industry Innovation scheme. 

Launching a new call in Blue Growth Scheme. According to the PA annex, using 

the possibility of flexible reallocation of savings to the new Call. Creating a large 

reserve list for the call for Blue Grant Scheme. Proposition of making the project 

cost in new Call eligible from the moment of approval of the reserve list. Flexible 

and helpful approach to project promoters to let them use their budgets in a 

rational way. 
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Not spending entire budget of the Programme due 

to low interest of entrepreneurs in the second Call 

for proposals in Blue Growth scheme 

Reducing social 

and economic 

disparities 

2 3 2.45 Mitigate New 

Description of 

planned 

response 

Informational and promotional campaign targeted at a specific group of 

enterprises operating in blue sectors. Using the awarded projects to show 

potential beneficiaries the types of ideas which can be granted in the Call. More 

precise records in the documentation for beneficiaries. 

Not spending entire budget of the Programme due 

to insufficient number of positively assessed 

projects in the second Call for proposals in Blue 

Growth scheme 

Reducing social 

and economic 

disparities 

2 3 2.45 Mitigate New 

Description of 

planned 

response 

Informational and promotional campaign targeted at a specific group of 

enterprises operating in blue sector including meetings for applicants, webinars, 

publication of guidelines for applicants, consultations on Programme rules. Using 

the awarded projects to show potential beneficiaries the types of ideas which 

can be granted in the Call. More precise records in the documentation for 

beneficiaries. Publication of FAQs. 

Operational risks 

Risk description Risk related to Likelihood Consequence 
Risk 

score 
Response type Validity 

The risk of not reaching the target of 30% of 

selected female enterprises being supported by 

mentoring activities 

Both objectives 1 2 1.41 Mitigate  

Description of 

planned 

response 

Carrying out the assessment of applications submitted in Small Grant Schemes 

for female entrepreneurs and promoting partnership projects related to 

cooperation with Norwegian mentor by giving them additional points. 

Description of 

actual response 
Implementation of full scope of planned response. 

Planned future 

response 
Monitoring and supervision over implementation of projects. 
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The risk of not reaching the target of estimated 

annual CO2 emissions reductions (tons) 

Reducing social 

and economic 

disparities 

2 2 2.00 Mitigate  

Description of 

planned 

response 

Continuation of project assessment process and promoting projects with higher 

CO2 emissions reduction by giving them additional points. 

Description of 

actual response 

Preparation of a new call for proposal in Blue Growth Scheme. Project 

assessment process in new call and promoting projects with higher CO2 

emissions reduction by giving them additional points. 

Planned future 

response 

Project assessment process in new call for Blue Growth Scheme and promoting 

projects with higher CO2 emissions reduction by giving them additional points. 

The risk of not reaching the target of 30% share of 

projects involving cooperation with a donor project 

partner 

Strengthening 

bilateral 

relations 

3 2 2.45 Mitigate  

Description of 

planned 

response 

Continuation of project assessment during which additional points are given to 

partnership projects which are also given higher scores for greater contribution 

to Programme objectives. Including partnership projects submitted in Small 

Grants Scheme and related to cooperation with Norwegian mentor in the target 

value of this indicator. 

Description of 

actual response 

Preparation of a new call for proposal in Blue Growth Scheme. Project 

assessment in new call during which additional points are given to partnership 

projects which are also given higher scores for greater contribution to 

Programme objectives. 

Planned future 

response 

Project assessment in new call for Blue Growth Scheme during which additional 

points are given to partnership projects which are also given higher scores for 

greater contribution to Programme objectives. 
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The risk of irregularities during projects' 

implementation 

Reducing social 

and economic 

disparities 

4 3 3.46 Mitigate  

Description of 

planned 

response 

Monitoring and supervision over implementation of projects. Carrying out 

control of projects by verification requests for payment. Carrying out on-the-

spot monitoring. Application of contractual provisions in the case of 

irregularities. Organization of information meetings and trainings for 

Beneficiaries. 

Description of 

actual response 
Implementation of full scope of planned response. 

Planned future 

response 

Continuation of monitoring and supervision over implementation of projects. 

Carrying out control of projects by verification requests for payment. Carrying 

out on-the-spot monitoring. Application of contractual provisions in the case of 

irregularities. Organization of information meetings and trainings for 

Beneficiaries. 

The risk of not reaching the target of the number 

of SMEs supported to commercialize new 

technologies/processes/solutions in welfare 

technologies 

Reducing social 

and economic 

disparities 

4 2 2.83 Accept  

Description of 

planned 

response 

Continuation of supervising projects assessment performed by external experts 

and Programme Operator's employees. Conducting supervision on progress in 

implementing projects. 

Description of 

actual response 
The risk materialized, there is no further plan to response. 

Planned future 

response 
The risk materialized, there is no further plan to response. 

The risk of resignations from project 

implementation due to unstable economic 

Reducing social 

and economic 

disparities 

3 2 2.45 Mitigate  
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situation and deteriorating financial situation of 

Beneficiaries 

Description of 

planned 

response 

Using the possibility provided for in the text of call for proposals concerning 

preparation of reserve lists of projects which can be supported in case of 

resignations of other Applicants or Beneficiaries. 

Description of 

actual response 

Preparation of a new call regarding Blue Growth Scheme. Conclusion of an annex 

to the PA, which allows for flexible reallocation of savings to the new Call. 

Proposition of making the project cost in new call for Blue Growth Scheme 

eligible from the moment of approval of the reserve list. 

Planned future 

response 

Flexible approach to project promoters. Consent to a postponement of the 

project start time. Consent to changes in a project budget (between the budget 

line). Consent to changes of extension of the project implementation period if 

they do not exceed the eligibility period. Institutional monitoring carried out 

together with the beneficiaries. 

The extension of the assessment process in the 2 

call for proposals in Blue Growth due to potentially 

large number of submitted projects, considering 

limited budget for services of experts. 

Reducing social 

and economic 

disparities 

2 3 2.45 Mitigate New 

Description of 

planned 

response 

Transfer funds within the budget for expert assessment, if needed. Re-select the 

contractor evaluating the projects, if needed. Constant cooperation with 

selected contractor providing evaluation services carried out by external experts. 

Ensuring the participation of competent and sufficient number of Programme 

Operator’s employees in the assessment process. Constant supervision of an 

assessment process. Eventually, submitting the request to FMO for an extension 

of the expenditure eligibility period. 

Low quality of projects submitted in the second 

Call for proposals in Blue Growth scheme. 

Reducing social 

and economic 

disparities 

3 3 3.00 Mitigate New 

Description of 

planned 

response 

Improvement of documentation for applicants to be more precise. Info-promo 

campaign including meetings for applicants, webinars, publication of guidelines 

for applicants, consultations on Programme rules. Publication of FAQs. 
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Not implementing the entire project within the 

expenditure eligibility period due to the delays in 

contracting projects and obstacles with finding 

contractors. 

Reducing social 

and economic 

disparities 

2 2 2.00 Mitigate New 

Description of 

planned 

response 

Flexible approach to project promoters. Consent to changes in a project budget 

(between the budget line). Institutional monitoring carried out together with the 

beneficiaries. Eventually, submitting the request to FMO for an extension of the 

expenditure eligibility period. 

Not reaching the target of the number of SMEs 

supported to apply blue growth 

technologies/processes/solutions (new to the 

enterprise). 

Reducing social 

and economic 

disparities 

2 2 2.00 Mitigate New 

Description of 

planned 

response 

Launching of a new call for proposals in Blue Growth Scheme. Ensuring 

participation of sufficient number of competent external experts, constant 

cooperation with selected contractor providing evaluation services carried out 

by external experts. Ensuring the participation of competent and sufficient 

number of Programme Operator’s employees in the assessment process. 

Constant supervision of assessment process. Conducting supervision on progress 

in implementing projects. 

Not reaching the target of the number of SMEs 

supported to develop new product/technologies in 

blue growth. 

Reducing social 

and economic 

disparities 

2 2 2.00 Mitigate New 

Description of 

planned 

response 

Launching a new call for proposals in Blue Growth Scheme. Ensuring 

participation of sufficient number of competent external experts, constant 

cooperation with selected contractor providing evaluation services carried out 

by external experts. Ensuring the participation of competent and sufficient 

number of Programme Operator’s employees in the assessment process. 

Constant supervision of assessment process. Conducting supervision on progress 

in implementing projects. 
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Low interest of Norwegian entrepreneurs in 

participating in bilateral events. 

Strengthening 

bilateral 

relations 

3 3 3.00 Mitigate New 

Description of 

planned 

response 

Launching new call of Travel Grants scheme to support only Norwegian entities' 

participation in events. Close cooperation with DPP to find good Norwegian 

speakers and to mobilize Norwegian entities. Broader scope of target group (not 

only Norwegian SMEs). Repeatable promotional activities 1-2 months before 

each event. Offering remote support/consultations on how to submit the 

proposal and settle travel grants cost. Providing 

presentations/workshops/consultations with practical guidelines during events. 

No use of awarded grants by entrepreneurs in 

Travel Grant Scheme due to Covid-19, i.e. 

cancelling the flight, cancelled or postponed 

meeting, changing formula of the meeting from 

on-site to on-line. 

Strengthening 

bilateral 

relations 

1 2 1.41 Mitigate New 

Description of 

planned 

response 

Monitoring the possibility of travel and a flexible approach to 

cancelled/postponed trade fairs and to change of their formula, as long as the 

related beneficiaries’ requests are consistent with the Travel Grants call 

documentation. Consequently, flexible approach to the prolongation of 

deadlines. 

Overall risk of the programme 

 Likelihood Consequence 
Risk 

score 
  

OVERALL RISK OF THE PROGRAMME 3 2 2.45   
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Annex 5: Monitoring plan 

No. 

Project internal 
ID (projects that 

on November 
25, 2021. signed 
contracts for the 

project) 

Project code 

Regular 
project 

monitoring 
from 

behind the 
desk- 

payment 
requests 

verifications 

Monitoring at any location directly related to the implementation of the project* 

during the project implementation at the end of the project implementation ** during the durability of project 

YES/NO YES/NO monitoring criteria 
planned 

date 
YES/NO monitoring criteria 

planned 
date 

YES/NO 
monitoring 

criteria 
planned 

date 

1 
NORW.19.01.02-

20-0001/20 

PL-
INNOVATION-

0001 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

2 
NORW.19.01.01-

14-0001/20 

PL-
INNOVATION-

0002 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

3 
NORW.19.01.01-

30-0011/20 

PL-
INNOVATION-

0003 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

4 
NORW.19.01.03-

06-0004/20 

PL-
INNOVATION-

0004 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

5 
NORW.19.01.02-

28-0004/20 

PL-
INNOVATION-

0005 
YES NO N/A N/A NO N/A N/A NO N/A N/A 
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6 
NORW.19.01.01-

16-0001/20 

PL-
INNOVATION-

0006 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

7 
NORW.19.01.01-

26-0003/20 

PL-
INNOVATION-

0007 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

8 
NORW.19.01.01-

30-0006/20 

PL-
INNOVATION-

0008 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

9 
NORW.19.01.01-

12-0021/20 

PL-
INNOVATION-

0009 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

10 
NORW.19.01.01-

04-0001/20 

PL-
INNOVATION-

0010 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

11 
NORW.19.01.01-

14-0013/20 

PL-
INNOVATION-

0011 
YES NO N/A N/A NO N/A N/A NO N/A N/A 
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12 
NORW.19.01.01-

26-0002/20 

PL-
INNOVATION-

0012 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

13 
NORW.19.01.01-

04-0004/20 

PL-
INNOVATION-

0013 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

14 
NORW.19.01.01-

06-0014/20 

PL-
INNOVATION-

0014 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

15 
NORW.19.01.02-

28-0017/20 

PL-
INNOVATION-

0015 
YES YES 

Verification of the actual 
existence of the project, 
the delivery of the 
products/services/works 
and incurring of the 
expenditure for their 
implementation in 
compliance with the 
project agreement, 
verification of the 
physical progress, 
compliance with 
publicity and visibility 
rules as well as 
existence of original 
documents and correct 
information on the 

3Q NO N/A N/A NO N/A N/A 
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material and financial 
implementation of the 
project that has been 
provided by the 
beneficiary 

16 
NORW.19.01.01-

22-0001/20 

PL-
INNOVATION-

0016 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

17 
NORW.19.01.01-

10-0018/20 

PL-
INNOVATION-

0017 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

18 
NORW.19.01.01-

32-0004/20 

PL-
INNOVATION-

0018 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

19 
NORW.19.01.01-

14-0002/20 

PL-
INNOVATION-

0019 
YES NO N/A N/A NO N/A N/A NO N/A N/A 



 
 

45 

20 
NORW.19.01.01-

12-0015/20 

PL-
INNOVATION-

0020 
YES YES 

Verification of the actual 
existence of the project, 
the delivery of the 
products/services/works 
and incurring of the 
expenditure for their 
implementation in 
compliance with the 
project agreement, 
verification of the 
physical progress, 
compliance with 
publicity and visibility 
rules as well as 
existence of original 
documents and correct 
information on the 
material and financial 
implementation of the 
project that has been 
provided by the 
beneficiary 

2Q NO N/A N/A NO N/A N/A 

21 
NORW.19.01.03-

20-0001/20 

PL-
INNOVATION-

0021 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

22 
NORW.19.01.01-

10-0009/20 

PL-
INNOVATION-

0022 
YES NO N/A N/A NO N/A N/A NO N/A N/A 
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23 
NORW.19.01.03-

06-0003/20 

PL-
INNOVATION-

0023 
YES YES 

Verification of the actual 
existence of the project, 
the delivery of the 
products/services/works 
and incurring of the 
expenditure for their 
implementation in 
compliance with the 
project agreement, 
verification of the 
physical progress, 
compliance with 
publicity and visibility 
rules as well as 
existence of original 
documents and correct 
information on the 
material and financial 
implementation of the 
project that has been 
provided by the 
beneficiary 

3Q NO N/A N/A NO N/A N/A 

24 
NORW.19.01.03-

02-0001/20 

PL-
INNOVATION-

0024 
YES NO N/A N/A NO N/A N/A NO N/A N/A 
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25 
NORW.19.01.01-

10-0003/20 

PL-
INNOVATION-

0025 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

26 
NORW.19.01.01-

12-0009/20 

PL-
INNOVATION-

0026 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

27 
NORW.19.01.01-

12-0022/20 

PL-
INNOVATION-

0027 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

28 
NORW.19.01.01-

30-0014/20 

PL-
INNOVATION-

0028 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

29 
NORW.19.01.03-

18-0011/20 

PL-
INNOVATION-

0029 
YES YES 

Verification of the actual 
existence of the project, 
the delivery of the 
products/services/works 
and incurring of the 
expenditure for their 
implementation in 
compliance with the 
project agreement, 
verification of the 
physical progress, 
compliance with 
publicity and visibility 
rules as well as 
existence of original 
documents and correct 
information on the 
material and financial 
implementation of the 
project that has been 
provided by the 
beneficiary 

2Q NO N/A N/A NO N/A N/A 
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30 
NORW.19.01.01-

10-0015/20 

PL-
INNOVATION-

0030 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

31 
NORW.19.01.03-

22-0002/20 

PL-
INNOVATION-

0031 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

32 
NORW.19.01.01-

30-0016/20 

PL-
INNOVATION-

0032 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

33 
NORW.19.01.01-

12-0026/20 

PL-
INNOVATION-

0033 
YES YES 

Verification of the actual 
existence of the project, 
the delivery of the 
products/services/works 
and incurring of the 
expenditure for their 
implementation in 
compliance with the 
project agreement, 
verification of the 
physical progress, 
compliance with 
publicity and visibility 
rules as well as 
existence of original 
documents and correct 
information on the 
material and financial 
implementation of the 
project that has been 
provided by the 
beneficiary 

2Q NO N/A N/A NO N/A N/A 
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34 
NORW.19.01.01-

10-0007/20 

PL-
INNOVATION-

0034 
YES NO N/A N/A YES 

Verification of the actual 
existence of the project, 
the delivery of the 
products/services/works 
and incurring of the 
expenditure for their 
implementation in 
compliance with the 
project agreement, 
verification of the physical 
progress, compliance with 
publicity and visibility rules 
as well as existence of 
original documents and 
correct information on the 
material and financial 
implementation of the 
project that has been 
provided by the 
beneficiary 

4Q NO N/A N/A 

35 
NORW.19.01.01-

14-0008/20 

PL-
INNOVATION-

0035 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

36 
NORW.19.01.01-

12-0024/20 

PL-
INNOVATION-

0036 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

37 
NORW.19.01.01-

18-0005/20 

PL-
INNOVATION-

0037 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

38 
NORW.19.01.01-

14-0011/20 

PL-
INNOVATION-

0038 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

39 
NORW.19.01.03-

28-0002/20 

PL-
INNOVATION-

0039 
YES NO N/A N/A NO N/A N/A NO N/A N/A 
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40 
NORW.19.01.04-

12-0019/20 

PL-
INNOVATION-

0040 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

41 
NORW.19.01.01-

18-0007/20 

PL-
INNOVATION-

0041 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

42 
NORW.19.01.01-

18-0026/20 

PL-
INNOVATION-

0042 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

43 
NORW.19.01.04-

22-0028/20 

PL-
INNOVATION-

0043 
YES YES 

Verification of the actual 
existence of the project, 
the delivery of the 
products/services/works 
and incurring of the 
expenditure for their 
implementation in 
compliance with the 
project agreement, 
verification of the 
physical progress, 
compliance with 
publicity and visibility 
rules as well as 
existence of original 
documents and correct 
information on the 
material and financial 

2Q NO N/A N/A NO N/A N/A 
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implementation of the 
project that has been 
provided by the 
beneficiary 

44 
NORW.19.01.03-

06-0002/20 

PL-
INNOVATION-

0044 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

45 
NORW.19.01.04-

18-0015/20 

PL-
INNOVATION-

0045 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

46 
NORW.19.01.04-

22-0013/20 

PL-
INNOVATION-

0046 
YES NO N/A N/A NO N/A N/A NO N/A N/A 
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47 
NORW.19.01.04-

18-0009/20 

PL-
INNOVATION-

0047 
YES NO N/A N/A YES 

Verification of the actual 
existence of the project, 
the delivery of the 
products/services/works 
and incurring of the 
expenditure for their 
implementation in 
compliance with the 
project agreement, 
verification of the physical 
progress, compliance with 
publicity and visibility rules 
as well as existence of 
original documents and 
correct information on the 
material and financial 
implementation of the 
project that has been 
provided by the 
beneficiary 

3Q NO N/A N/A 

48 
NORW.19.01.01-

10-0011/20 

PL-
INNOVATION-

0048 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

49 
NORW.19.01.01-

24-0007/20 

PL-
INNOVATION-

0049 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

50 
NORW.19.01.04-

28-0032/20 

PL-
INNOVATION-

0050 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

51 
NORW.19.01.04-

06-0008/20 

PL-
INNOVATION-

0051 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

52 
NORW.19.01.01-

30-0008/20 

PL-
INNOVATION-

0052 
YES NO N/A N/A NO N/A N/A NO N/A N/A 
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53 
NORW.19.01.01-

16-0002/20 

PL-
INNOVATION-

0053 
YES YES 

Verification of the actual 
existence of the project, 
the delivery of the 
products/services/works 
and incurring of the 
expenditure for their 
implementation in 
compliance with the 
project agreement, 
verification of the 
physical progress, 
compliance with 
publicity and visibility 
rules as well as 
existence of original 
documents and correct 
information on the 
material and financial 
implementation of the 
project that has been 
provided by the 
beneficiary 

3Q NO N/A N/A NO N/A N/A 

54 
NORW.19.01.04-

22-0017/20 

PL-
INNOVATION-

0054 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

55 
NORW.19.01.04-

04-0007/20 

PL-
INNOVATION-

0055 
YES NO N/A N/A NO N/A N/A NO N/A N/A 
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56 
NORW.19.01.01-

12-0018/20 

PL-
INNOVATION-

0056 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

57 
NORW.19.01.04-

28-0012/20 

PL-
INNOVATION-

0057 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

58 
NORW.19.01.04-

28-0033/20 

PL-
INNOVATION-

0058 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

59 
NORW.19.01.04-

18-0005/20 

PL-
INNOVATION-

0059 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

60 
NORW.19.01.04-

22-0005/20 

PL-
INNOVATION-

0060 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

61 
NORW.19.01.04-

02-0007/20 

PL-
INNOVATION-

0061 
YES NO N/A N/A NO N/A N/A NO N/A N/A 
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62 
NORW.19.01.04-

30-0002/20 

PL-
INNOVATION-

0062 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

63 
NORW.19.01.04-

06-0033/20 

PL-
INNOVATION-

0063 
YES YES 

Verification of the actual 
existence of the project, 
the delivery of the 
products/services/works 
and incurring of the 
expenditure for their 
implementation in 
compliance with the 
project agreement, 
verification of the 
physical progress, 
compliance with 
publicity and visibility 
rules as well as 
existence of original 
documents and correct 
information on the 
material and financial 
implementation of the 
project that has been 
provided by the 
beneficiary 

4Q NO N/A N/A NO N/A N/A 

64 
NORW.19.01.04-

14-0018/20 

PL-
INNOVATION-

0064 
YES NO N/A N/A NO N/A N/A NO N/A N/A 
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65 
NORW.19.01.01-

22-0009/20 

PL-
INNOVATION-

0065 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

66 
NORW.19.01.04-

06-0012/20 

PL-
INNOVATION-

0066 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

67 
NORW.19.01.01-

04-0007/20 

PL-
INNOVATION-

0067 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

68 
NORW.19.01.04-

02-0032/20 

PL-
INNOVATION-

0068 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

69 
NORW.19.01.04-

06-0010/20 

PL-
INNOVATION-

0070 
YES NO N/A N/A NO N/A N/A NO N/A N/A 

              
 
* In extraordinary situations, e.g. during the epidemic risk and the state of an epidemic or state of emergency, i.e. martial law, emergency or natural disaster, monitoring of 
projects is allowed in a remote form with the use of means of remote communication, not requiring a controlling team visit to the place of project 
implementation/headquarters of the monitored entity. 
 

         
**in the case of extension of the project implementation deadline beyond 30/11/2022, in a project subject to monitoring, after submitting an application for final payment, 
the project will be inspected during its 
implementation      
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Annex 6: Evaluation report 

Until now any evaluation has not been carried out. Programme Operator plans to carry out the ex 

post evaluation of the Programme in 2024. 
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Annex 7: Agreement conditions 

General 

Condition Fulfilled status 

The National Focal Point shall ensure that 

the Programme Operator encourages 

synergies with other programmes in 

Poland, including for Environment and 

Energy and Climate Change and Research.  

Is condition fulfilled? – N/A 

Comment 

The synergies with other Programmes in Poland, especially with Environment, Energy and Climate Change 

and Research previously were encouraged by various mainly communication measures. The Programme 

Operators exchanged between themselves information on their Programmes. They invited representatives 

of each other to participate in the Programme opening conferences and events or training meetings for 

potential applicants thereby information on these Programmes was able to reach a wider audience of 

potential applicants.  

Moreover, both previously and last year the Programme Operators shared experience on operational 

implementation issues, but also on substantive matters such as practical information on state aid rules. For 

example PARP benefited from the experience of the Programme Operator of the Environment, Energy and 

Climate Change Programme in the aid for environmental protection.   

PARP’s representative participated in the proceedings of the Selection Committee operating under the 

Environment, Energy and Climate Change Programme. 

The representative of NCBiR (the Operator of Research Programme) participated as an speaker in the 

webinar "Cluster benchmarking 2020: Polish clusters potential and Polish-Norwegian cooperation" held on 

May 26, 2021. 

PARP addressed also an invitation to the Ministry of Climate concerning participation in an event in the area 

of ocean economy planned to be held on April 5, 2022.   
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In the recent time the pandemic restrictions have influenced the feasibility of joint initiatives. In the 

subsequent years there should be more possibilities of fulfilling the synergy condition. When planning the 

bilateral events and communication activities PARP will analyse the possibilities of encouraging synergies 

with other Programmes. The representatives of other Programme Operators will be invited to participate in 

these events and initiatives. 

 


